## Pay & Grading Project Updated Outline As at 18th October 2006

**27**<sup>th</sup>

October 2006

Complete Benchmark Evaluations 30<sup>th</sup> October to 2<sup>nd</sup> November

Moderate Benchmarks and Review Process **November** 

Feed
benchmark
data into
pay modeller and
Agree initial
Principles for
pay modelling

**December** 

Initial
budget projections
based on
benchmark data

6<sup>th</sup> November 06 To 6<sup>th</sup> April 07

Evaluations for Remaining Population

November 06 to April 07

Regular updates of pay modelling data

December To April

Agree pay structure

May to July

Implement
Effective
1st September
(incl Appeals)